
234.201 Policy.
(1) DoD applies the earned value management system requirement as follows:

(i) For cost or incentive contracts and subcontracts valued at $20,000,000 or more, the earned value
management system shall comply with the guidelines in the American National Standards
Institute/Electronic Industries Alliance Standard 748, Earned Value Management Systems
(ANSI/EIA-748).

(ii) For cost or incentive contracts and subcontracts valued at $50,000,000 or more, the contractor
shall have an earned value management system that has been determined by the cognizant Federal
agency to be in compliance with the guidelines in ANSI/EIA-748.

(iii) For cost or incentive contracts and subcontracts valued at less than $20,000,000—

(A) The application of earned value management is optional and is a risk-based decision;

(B) A decision to apply earned value management shall be documented in the contract file; and

(C) Follow the procedures at PGI 234.201 (1)(iii) for conducting a cost-benefit analysis.

(iv) For firm-fixed-price contracts and subcontracts of any dollar value—

(A) The application of earned value management is discouraged; and

(B) Follow the procedures at PGI 234.201 (1)(iv) for obtaining a waiver before applying earned value
management.

(2) When an offeror proposes a plan for compliance with the earned value management system
guidelines in ANSI/EIA-748, follow the review procedures at PGI 234.201 (2).

(3) The Defense Contract Management Agency is responsible for determining earned value
management system compliance when DoD is the cognizant Federal agency.

(4) See PGI 234.201 (3) for additional guidance on earned value management.

(5) The cognizant contracting officer, in consultation with the functional specialist and auditor, shall—

(i) Determine the acceptability of the contractor‘s earned value management system and approve or
disapprove the system; and

(ii) Pursue correction of any deficiencies.

(6) In evaluating the acceptability of a contractor’s earned value management system, the contracting
officer, in consultation with the functional specialist and auditor, shall determine whether the
contractor’s earned value management system complies with the system criteria for an acceptable
earned value management system as prescribed in the clause at 252.234-7002 , Earned Value
Management System.

(7) Disposition of findings—

(i) Reporting of findings. The functional specialist or auditor shall document findings and
recommendations in a report to the contracting officer. If the functional specialist or auditor identifies
any significant deficiencies in the contractor’s earned value management system, the report shall
describe the deficiencies in sufficient detail to allow the contracting officer to understand the
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deficiencies.

(ii) Initial determination. (A) The contracting officer shall review all findings and recommendations and,
if there are no significant deficiencies, shall promptly notify the contractor, in writing, that the
contractor’s earned value management system is acceptable and approved; or

(B) If the contracting officer finds that there are one or more significant deficiencies (as defined in the
clause at 252.234-7002 , Earned Value Management System) due to the contractor’s failure to meet one
or more of the earned value management system criteria in the clause at 252.234-7002 , the contracting
officer shall—

(1) Promptly make an initial written determination of any significant deficiencies and notify the
contractor, in writing, providing a description of each significant deficiency in sufficient detail to allow
the contractor to understand the deficiencies;

(2) Request the contractor to respond, in writing, to the initial determination within 30 days; and

(3) Evaluate the contractor’s response to the initial determination, in consultation with the auditor or
functional specialist, and make a final determination.

(iii) Final determination. (A) The contracting officer shall make a final determination and notify the
contractor, in writing, that—

(1) The contractor’s earned value management system is acceptable and approved, and no significant
deficiencies remain, or

(2) Significant deficiencies remain. The notice shall identify any remaining significant deficiencies, and
indicate the adequacy of any proposed or completed corrective action. The contracting officer shall—

(i) Request that the contractor, within 45 days of receipt of the final determination, either correct the
deficiencies or submit an acceptable corrective action plan showing milestones and actions to eliminate
the deficiencies;

(ii) Disapprove the system in accordance with the clause at 252.234-7002 , Earned Value Management
System, when initial validation is not successfully completed within the timeframe approved by the
contracting officer, or the contracting officer determines that the existing earned value management
system contains one or more significant deficiencies in high-risk guidelines in ANSI/EIA-748 standards
(guidelines 1, 3, 6, 7, 8, 9, 10, 12, 16, 21, 23, 26, 27, 28, 30, or 32). When the contracting officer
determines that the existing earned value management system contains one or more significant
deficiencies in one or more of the remaining 16 guidelines in ANSI/EIA-748 standards, the contracting
officer shall use discretion to disapprove the system based on input received from functional specialists
and the auditor; and

(iii) Withhold payments in accordance with the clause at 252.242-7005 , Contractor Business Systems,
if the clause is included in the contract.

(B) Follow the procedures relating to monitoring a contractor's corrective action and the correction of
significant deficiencies at PGI 234.201 (7).

(8) System approval. The contracting officer shall promptly approve a previously disapproved earned
value management system and notify the contractor when the contracting officer determines that there
are no remaining significant deficiencies.

(9) Contracting officer notifications. The cognizant contracting officer shall promptly distribute copies
of a determination to approve a system, disapprove a system and withhold payments, or approve a
previously disapproved system and release withheld payments to the auditor; payment office; affected
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contracting officers at the buying activities; and cognizant contracting officers in contract administration
activities.
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